COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/28/2005

ESTIMATE SUMMARY 16:49:01
CONTID: C14914 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14914-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 96.0 DAYS TIME ALLOW: 100 WORK DAYS
Hwy 145 Placerville to Norwood PERCENT TIME: 96.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 145A-036
Hwy 145 Placerville to Norwood
NAME OF ROAD: S.H. 145
PROJECT COUNTIES: SAN MIGUEL MONTROSE, REGION 5
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 10/28/2005 DATE TIME STARTED 02/04/2005
2273 RIVER ROAD DATE LET 01/06/2005 DATE WORK BEGAN 05/02/2005
DATE AWARDED 01/18/2005 DATE TIME STOPPED 10/07/2005
DATE CONTRACT EXECUTED 02/03/2005 DATE ACCEPTED 10/07/2005
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 02/04/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,842,910.57 PARTICIPATING $ 3,842,776.17 S 168,114.70
AWARD PROJECT AMT: $  3,737,519.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 3,842,776.17 168,114.70
FUNDS AVAILABLE: $ 134.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,842,776.17 168,114.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -55,196.64 -2,521.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,787,579.53 165,592.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,787,579.53 165,592.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 165,592.98
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PCN: 14914-BID ESTIMATE RUN 10/28/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0006 16:49:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04010 *ADJUST MANHOLE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0065 210-04050 *ADJUST VALVE BOX 18.000 18.000
EACH 0.000 0.00
400.00000 18.000 7,200.00
0070 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000 0.000
LS 0.000 0.00
400.00000 0.000 0.00
0075 250-00210 SOLID WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
55.00000 0.000 0.00
0080 304-09014 AGGREGATE BASE COURSE (SPECIAL) 13,882.930 13,829.510
TON 53.420 747.88
14.00000 13,882.930 194,361.02
0085 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 553.560 553.560
SY 0.000 0.00
31.00000 553.560 17,160.36
0090 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 3,486.510 3,482.010
TON 4.500 202.50
45.00000 3,486.510 156,892.95
0095 403-36400 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 41,075.110 41,075.110
TON 0.000 0.00
23.00000 41,075.110 944,727.53
0095 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00
7.00000 0.000 0.00
0095 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 0.000 0.00
7.00000 0.000 0.00
0100 405-00100 *HEATING AND REMIXING TREATMENT 227,959.020 227,959.020
sy 0.000 0.00
3.20000 227,959.020 729,468.86



CONTID: C14914 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14914-BID ESTIMATE RUN 10/28/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0006 16:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,752.020 2,754.950
TON -2.930 -673.90
230.00000 2,752.020 632,964.60
0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,385.120 7,385.120
GAL 0.000 0.00
2.60000 7,385.120 19,201.31
0115 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0120 411-90010 *ASPHALT REJUVENATING AGENT 7,857.360 7,857.360
GAL 0.000 0.00
5.20000 7,857.360 40,858.27
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,991.300 2,966.300
LF 25.000 450.00
18.00000 2,991.300 53,843.40
0130 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
1,220.00000 8.000 9,760.00
0135 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 1.000 720.00
720.00000 1.000 720.00
0140 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 1.000 950.00
950.00000 1.000 950.00
0145 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,550.00000 2.000 5,100.00
0150 606-02005 *END ANCHORAGE (FLARED) 15.000 15.000
EACH 0.000 0.00
2,000.00000 15.000 30,000.00
0155 608-00000 *CONCRETE SIDEWALK 52.890 52.890
SY 0.000 0.00

80.00000 52.890 4,231.20
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PCN: 14914-BID ESTIMATE RUN 10/28/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0006 16:49:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 608-00010 *CONCRETE CURB RAMP 130.340 130.340
sy 0.000 0.00
120.00000 130.340 15,640.80
0165 608-00015 *TRUNCATED DOMES 120.000 120.000
SF 0.000 0.00
42.00000 120.000 5,040.00
0170 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 565.980 565.980
LF 0.000 0.00
34.00000 565.980 19,243.32
0175 609-24004 *GUTTER TYPE 2 (4 FOOT) 96.700 96.700
LF 0.000 0.00
37.00000 96.700 3,577.90
0180 612-00001 DELINEATOR (TYPE I) 9.000 0.000
EACH 9.000 360.00
40.00000 9.000 360.00
0185 612-00002 DELINEATOR (TYPE ITI) 10.000 0.000
EACH 10.000 400.00
40.00000 10.000 400.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.200 560.00
2,800.00000 1.000 2,800.00
0195 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 27.500 27.500
HOUR 0.000 0.00
140.00000 27.500 3,850.00
0200 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
163,000.00000 1.000 163,000.00
0205 627-00001 *PAVEMENT MARKING PAINT 2,878.000 2,878.000
GAL 0.000 0.00
38.00000 2,878.000 109,364.00
0210 627-00005 *EPOXY PAVEMENT MARKING 1,323.800 0.000
GAL 1,323.800 76,780.40
58.00000 1,323.800 76,780.40
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PCN: 14914-BID ESTIMATE RUN 10/28/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0006 16:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 496.000 0.000
(WORD-SYMBOL)
SF 496.000 6,944.00
14.00000 496.000 6,944.00
0220 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,490.000 0.000
(XWALK-STOPLINE
SF 1,490.000 14,900.00
10.00000 1,490.000 14,900.00
0225 630-00000 *FLAGGING 5,225.000 5,076.000
HOUR 149.000 3,427.00
23.00000 5,225.000 120,175.00
0230 630-00001 *PILOT CAR OPERATION 111.000 111.000
HOUR 0.000 0.00
38.00000 111.000 4,218.00
0235 630-00007 *TRAFFIC CONTROL INSPECTION 61.000 56.000
DAY 5.000 525.00
105.00000 61.000 6,405.00
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 96.000 90.000
DAY 6.000 3,180.00
530.00000 96.000 50,880.00
0245 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.200 52.00
260.00000 2.000 520.00
0250 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 38.700
EACH 4.300 94.60
22.00000 43.000 946.00
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 139.000 117.900
EACH 21.100 717.40
34.00000 139.000 4,726.00
0260 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 10.800
EACH 2.200 96.80
44.00000 13.000 572.00
0265 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 148.500 133.650
SF 14.850 178.20

12.00000 148.500 1,782.00
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PCN: 14914-BID ESTIMATE RUN 10/28/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0006 16:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 0.000 0.000
TYPE)
EACH 0.000 0.00
530.00000 0.000 0.00
0275 630-80360 *DRUM CHANNELIZING DEVICE 300.000 270.000
EACH 30.000 390.00
13.00000 300.000 3,900.00
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 7.200
EACH 0.800 15.20
19.00000 8.000 152.00
0285 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.800
EACH 0.200 64.00
320.00000 2.000 640.00
0290 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 1,000.000 900.000
LF 100.000 3,600.00
36.00000 1,000.000 36,000.00
0295 630-80380 *TRAFFIC CONE 525.000 382.500
EACH 142.500 1,068.75
7.50000 525.000 3,937.50
0300 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 4,200.00
4,200.00000 1.000 4,200.00
0305 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.900
LS 0.100 960.00
9,600.00000 1.000 9,600.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 43,929.390 0.000
FA 43,929.390 43,929.39

1.00000 43,929.390 43,929.39
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PCN: 14914-BID ESTIMATE RUN 10/28/2005
PROJECT: STA 145A-036 ESTIMATE NO: 0006 16:49:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70023 F/A ON-THE-JOB TRAINEE 250.000 115.600
FA 0.000 0.00
1.00000 115.600 115.60
0335 700-70025 F/A QUALITY INCENTIVE PAYMENT 59,651.810 58,308.830
FA 1,342.980 1,342.98
1.00000 59,651.810 59,651.81
0340 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 731.500 731.500
FA 0.000 0.00
1.00000 731.500 731.50
0400 626-01000 PUBLIC INFORMATION SERVICES PIS WAS ADDED TO THE 1.000 0.750
CONTRACT DUE TO AN OMISSION FROM THE
LS 0.250 1,812.50
7,250.00000 1.000 7,250.00
0405 202-00010 REMOVAL OF TREE TREE IMPACTED PLACEMENT OF NEW CURB 1.000 1.000
RAMP AND SIDEWALK.
EACH 0.000 0.00
830.00000 1.000 830.00
0410 403-09500 FURNISH HOT BITUMINOUS PAVEMENT ADJUSTED UNIT PRICE 2,492.330 2,492.330
FOR ALLOWANCE OF
TON 0.000 0.00
43.00000 2,492.330 107,170.19
0415 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) TYPE 3 BARRICADES 8.000 7.200
WERE REQUIRED FOR THE CLOSURE OF SIDE
EACH 0.800 120.00
150.00000 8.000 1,200.00
0420 900-00006 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE CHARGES PAID 0.000 0.000
IN ACCORDANCE WITH STANDARD
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,791,410.24 $ 168,114.70$ 3,791,275.84
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PCN: 14914-BID ESTIMATE RUN 10/28/2005
PROJECT : STA 145A-036 ESTIMATE NO: 0006 16:49:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE NO.L-04-U
0350 202-00425 *REMOVAL OF BRIDGE RAILING 92.000 92.000
LF 0.000 0.00
7.25000 92.000 667.00
0355 606-11010 *BRIDGE RAIL TYPE 10R 92.000 92.000
LF 0.000 0.00
150.00000 92.000 13,800.00
CAT 0300 CURRENT AMT 14,467.00 $ 0.008$ 14,467.00
CAT NOO301 STRUCTURE NO. L-04-A
0360 210-00500 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0425 601-06100 CONCRETE (PATCHING) OVERRUN OF YARDAGE FROM ITEM 210 1.000 1.000
REBUILD
cy 0.000 0.00
5,333.33000 1.000 5,333.33
CAT 0301 CURRENT AMT 5,333.33 $ 0.00s 5,333.33
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0365 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,500.00000 1.000 15,500.00
0370 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0375 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
CAT 0400 CURRENT AMT 31,700.00 $ 0.00s 31,700.00
PROJECT TOTAL CURRENT AMT 3,842,910.57 $ 168,114.70 $ 3,842,776.17



